

FCC YEAR PLANNER

TASK NAME	DURATION	START DATE	FINISH DATE
Finalization of Registration as NPO	8 Days	Mon 13/09/02	Wed 13/09/11
Food and Hand-outs Requests	46 Days	Thu 13/10/10	Thu 13/12/12
FCC Marketing Strategy	96 Days	Fri 13/11/01	Fri 14/03/14
Website design and launching	21 Days	Fri 14/02/14	Fri 14/03/14
Sanitation strategy	73 Days	Wed 14/04/02	Fri 14/07/11
Electricity connection request	14 Days	Tue 14/04/22	Fri 14/05/09

TASK NAME	HOURS	% Comp	DURATION	START DATE	FINISH DATE	RESPONSIBILITY	RESOURCES
Finalization of Registration as NPO	192h	100%	8 Days	Mon 13/09/02	Wed 13/09/11	Treasurer	
Food and Hand-outs Requests	1 104h	100%	46 Days	Mon 13/09/02	Mon 13/11/04	Secretary	
FCC Marketing Strategy	1 224h	100%	96 Days	Mon 13/11/04	Mon 14/01/13	Chairperson	
Website design and launching	494h	90%	21 Days	Wed 14/02/12	Wed 14/03/12	Treasurer	
Sanitation strategy	0h	0%	73 Days	Wed 14/04/02	Fri 14/07/11	All Office bearers	
Electricity connection request	0h	0%	14 Days	Tue 14/04/22	Fri 14/05/09		

TASK NAME	DURATION	START DATE	FINISH DATE	% COMPLETED	COST	WORK
Finalization of Registration as NPO	7.96 days?	Mon 13/09/02	Wed 13/09/11	100%	R 150.00	192 hrs
Food and Hand-outs Requests	46 days?	Mon 13/09/02	Mon 13/11/04	100%	R 270.00	1 104 hrs
FCC Marketing Strategy	51 days	Mon 13/11/04	Mon 14/01/13	100%	R 250.00	1 224 hrs
Website design and launching	21 days?	Wed 14/02/12	Wed 14/03/12	90%	R 900.00	494 hrs
FCC Sanitation strategy	73 days?	Wed 14/04/02	Fri 14/07/11	0%	R 0.00	0 hrs
Electricity connection request	14 days?	Tue 14/04/22	Fri 14/05/09	0%	R 0.00	0 hrs

<i>Task</i>	<i>Act. Start</i>	<i>Act. Finish</i>	<i>% Completed</i>	<i>Phys %</i>	<i>Act. Duration</i>	<i>Remaining Duration</i>	<i>Act. Cost</i>
Finalisation of Registration as NPO	Mon 13/09/02	Wed 13/09/11	100%	0%	8 days	0 days?	R 150.00
Food and Hand-outs Requests	Mon 13/09/02	Mon 13/11/04	100%	0%	46 days	0 days?	R 90.00
FCC Marketing Strategy	Mon 13/11/04	Mon 14/01/13	100%	0%	51 days	0 days	R 350.00
Website design and launching	Wed 14/02/12	Wed 14/03/12	100%	0%	21 days	0 days?	R 1 200.00
Bank account plan	Thu 14/03/06	Mon 14/03/17	100%	0%	8 days	0 days?	R 500.00
Sanitation strategy	Wed 14/04/02	Mon 14/07/07	0%	0%	69 days	69 days?	R 350.00
Electricity connection request	Tue 14/05/06	Fri 14/05/30	0%	0%	19 days	19 days?	R 70.00

FCC